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Assessment Work Completed to Date: 

An initial sampling work plan was submitted to US EPA for approval in the Spring of 2002. 
Unfortunately, after the approval of the plan, the discovery of PCBs in the three soil/debris piles 
currently stockpiled on site made execution of the plan impossible. To further delineate the 
PCB contamination in the piles, a sampling and analysis plan specific to the piles was 
completed and submitted to the US EPA Region V TSCA Division and Brownfield division for 
approval. 

In an effort to further delineate the PCB contamination, the piles were sampled in August 2002. 
As approved by the U.S. EPA Waste, Pesticides, and Toxics Division, boring locations were set 
at 6-meter intervals along the length of the crest of each soil/debris pile and across the width of 
the crest of each soil/debris pile. Sixty-one soil borings were distributed throughout the three 
soil/debris piles. Twenty-five borings were installed in Soil Pile A, eight borings in Soil Pile B, 
and twenty-eight borings in Soil Pile C. The analytical results of the samples obtained from 
soil/debris piles produced nine samples containing PCB concentrations > 25 ppm. Of those 
nine samples > 25 ppm, four were found in Soil Pile A, five were found in Soil Pile C, and none 
were found in Soil Pile B. The discovery of the "random" PCB contamination necessitated the 
removal of the piles from the site and subsequent proper disposal at a licensed facility and once 
again put the project on hold. 

Assessment Work that will Need Completed: 

The original Work Plan as submitted to the US EPA still needs to be implemented. However, 
due to the length of time from the original submittal, a thorough review of the plan would need 
completed and possible revisions made to ensure the plan still meets the guidelines of the Ohio 
VAP program, which the site falls within. Confirmation sampling of the ground directly beneath 
the piles would also need performed to ensure any PCB contamination from the piles did not 
impact the underlying soils. To date, no assessment work other than that performed for the 
soil/debris piles has been completed. 

Why the Assessment Work Cannot be Completed: 

Due to the size and the area the soil/debris piles encompass, much of the area proposed for 
sampling and monitoring well placement under the original work plan falls within the footprints of 
the piles. Further, any sampling performed while the piles remain on site would have to be 
confirmed and/or verified with new/additional sampling once the piles are removed. This would 
ultimately cost more money and risk obtaining non-representative data. 


